

Meeting:	M205 CRG Meeting 6	Date:	05/12/2019
Location:	Carlton Neighbourhood Learning Centre	Time:	6pm – 7:30pm
Convener:	Amanda Smith		
Attendees:	City West Water: Mahmoud Al-Madhoun, Dwayne Deprez, Amanda Smith, Kim Hutchinson Jaydo Construction: Jenny Ryan, Katelyn Venn Community Members: Marcus Coghlan, Joanna Buckingham, Pauline Ferguson City of Yarra: Ciarán Maher Bicycle Network Victoria: Garry Brennan		
Apologies:	City of Melbourne: Geoff Barden Community Members: Filipina Moore, Richard Collmann		

Items Discussed

Item No.	Detail	Responsible
1	AS opened the meeting <ul style="list-style-type: none"> Acknowledgment of Country Agenda 	
2	KH completed actions from previous meeting. <ul style="list-style-type: none"> Suggested implementing detours well in advance <ul style="list-style-type: none"> KV advised that detour routes have been considered for the City of Yarra section of Canning Street. As we will now be able to return bicycle riders to Canning Street the detours will be much shorter around the work area. Advance detours will be implemented where suitable, however it is preferred to keep the detours short. Provide the final community improvement projects and locations that will be implemented as part of this project <ul style="list-style-type: none"> Completed. Information provided by DD. <p>Meeting actions not yet completed.</p> <ul style="list-style-type: none"> Confirmation of student visit 	RC
3	DD provided an update on the community projects. <p>Projects in City of Yarra.</p> <p>Tree planting Canning Street (Park to Princes)</p> <ul style="list-style-type: none"> Canning St (Park to Princess) approx 198 footpath trees. Proposed tree species is <i>Celtis australis</i> (Chinese Hackberry) <p>Tree planting Drummond Street (Richardson to Princes)</p> <ul style="list-style-type: none"> Approx 79 trees footpath trees, proposed tree species is <i>Pistachia chinensis</i> (Pistacio) Approx 13 roadside trees, proposed tree species is <i>Zelkova serrata</i> 'Green Vase' (Japanese Zelkova) 	

Bike hoops

- Gowrie Victoria Carlton North and North Carlton Children's Centre

Drinking fountain at Curtain Square

Project in City of Melbourne.

Tree planting on Barkly Street roundabout.

Palmerston Street reserve upgrade.

Group discussion:

The trees will be planted in autumn as this is a favourable season for planting.

MC – Advised that there are already 3 water fountains at Curtain Square, would another location benefit more from the fountain?

Previous suggestions were Princes Street intersection (near Dan O'Connell's Pub) or somewhere on the Capital City Trail, maybe near Velo's cycles.

CM – The location was selected based on majority feedback, this can be revisited.

ACTION – confirm drinking fountain location.

DD/CM

MC – Installing bike hoops at the Neill Street reserve might present an opportunity to install more than 4. MC recommends speaking with the publicans at the Dan O'Connell Pub to see how many they think would be utilised. Possibly 10+ might be better.

ACTION – Speak with the publicans at Dan O'Connell's regarding the bike hoops.

KV

Barkly street roundabout is currently used by people who choose to ride and people who choose to walk, plantings might get trampled. Take this into consideration when planting and maybe install something to protect the new plantings.

Noted

GB – Consider an event to mark the start of tree planting. ACTION

DD/KH

PF – can information on the council process for planting please be provided. Advised that soil prep is important and the trees in the area often don't last due to the soil. **ACTION**

DD/KH

4

JR provided project update.

- 600m of pipe installed
 - Stage 1 and 2 complete
 - Stage 1 reticulation main works completed
 - Coordinated with City of Melbourne for asphalt reinstatement
 - Stage 1 asphalt complete, stage 2 and 3 asphalt to be completed in January
 - Currently completing the Kay Street connection
 - Neill Street roundabout to be completed next week
-

- Mobilise to City of Yarra
- Liaison with Yarra Trams Nicholson St works

Construction will be finishing for the end of year shutdown on 19 December and restarting on 6 January 2020.

Princes Street underground tunnelling works have been secured for 13 January 2020.

5	<p>KV – community engagement has commenced for the City of Yarra section. Door knocking was completed 11 November 2019, on the eastern side of Canning Street from Princes to McPherson streets. The remain residences will be contacted in the new year. This has been broken into two events due to the length of the construction in this area.</p> <p>Next bike detour is proposed for Newry Street, future detours currently being decided on. Station Street will now be able to be utilised, with detours being much shorter and returning to Canning Street.</p> <p>MC – advised that Rathdowne Street is a safer option than Station Street. Station Street doesn't have suitable bike lanes and angled parking poses a safety concern also.</p>	Noted
6	<p>Feedback from the community.</p> <p>JB – It has been mentioned a number of times, how lovely and friendly the traffic controllers always are. They are doing a great job.</p>	Noted
7	<p>KH – Future meetings proposed for 2020 20 February 2020 – site visit 21 May 2020</p> <p>Future meetings to be discussed and decided on in the new year.</p> <p>Updates to be provided via email in between meetings. ACTION</p>	KH
8	Meeting closed	

Action Summary

Item No.	Action	Responsible	Deadline
1	Confirm drinking fountain location in City of Yarra	DD/CM	20 Feb
2	Speak with publicans at Dan O'Connell's Pub to get advice on bike hoops in Neil St reserve	KV	20 Feb
3	Event to mark the start of planting	DD/KH	20 Feb
4	Information on Councils planting standards/process	DD/KH	20 Feb
5	Community project and M205 project updates to be provided to the CRG via email	KV/KH	Ongoing

Attachment 1: Updated project staging map.

