

Meeting:	M205 CRG Meeting 4	Date:	19/09/2019
Location:	Stage 1 Construction Site – Canning Street	Time:	7am – 8:30am
Convener:	K. Hutchinson		
Attendees:	City West Water: Kim Hutchinson, Dwayne Deprez, Amanda Smith Jaydo Construction: Daniel Schaede, Katelyn Venn, Ray Coffey (and crew) Bicycle Network Victoria: Garry Brennan Community Members: Filipina Moore, Pauline Ferguson, Joanna Buckingham		
Apologies:	Jaydo Construction: Jenny Ryan City West Water: Mahmoud Al-Madhoun City of Yarra: Ciarán Maher City of Melbourne: Geoff Barden Community Members: Richard Collmann, Marcus Coghlan		

Items Discussed

Item No.	Detail	Responsible
1	<ul style="list-style-type: none"> • Group introductions • Amanda Smith to be the new chair for the CRG • Toolbox Talk <ul style="list-style-type: none"> - Site is now spread across 2 locations at the Elgin St intersection. Take care when travelling from each site location, use the pedestrian crossing at the lights. - Compliment received to the CWW twitter page thanking the project for well organised bike detours and helpful traffic management. Thank you to the team for their hard work so far and moving forward. • KV informed the group that the recommendation to remove the left hand turn at the intersection of Rathdowne and Elgin streets has been approved by the City of Melbourne. Traffic team will test this next week, then this is to become effective 7am to 11am weekdays to assist with rider safety for the duration of the Rathdowne St detours. 	
2	Group discussions: <ul style="list-style-type: none"> - Construction methodology – including trenching, underground boring, manufacturing of pipes and fittings, existing underground services, challenges and successes. - Group visited the current southbound detour point at the corner of Palmerston Street. 	



Photo 1: CRG group tour around M205 stage 1 construction site.



Photo 2: CRG group discussing pipe fitting methodology and fabrications with Dwayne Deprez (CWW Project Manager), Daniel Schaede (Jaydo Project Engineer) and Ray Coffey (Project Foreman).



Photo 3: Micro Tunnelling Bore Machine (MTBM) view from the launch shaft.



Photo 4: CRG Group discussing construction methodology with Dwayne Deprez (CWW Project Manager), Daniel Schaede (Jaydo Project Engineer) and Ray Coffey (Project Foreman).